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e ' UNITED STATES GOVERNMENT
= | EP 66-101
TO : The Files: Contract No. 7218 DATE: 2 May 1966
- ' | 25X1A9a
—
SUBJECT: Inspection Report No. 1 - AR/A 18 with _ 25X1A5a1
S 25X1A5a1
e
l. Project Description: -
| i o
This contract is for the preparation of a detailed technical
specification and development plan for a new receiver. This speci-
“d fication will serve as a technical guide during future receiver
- development as well as an acceptance criterion before equipment
delivery.
- 2. Contractual Information:
a. Initial Cost: $26,572.00 CPFF
s b. Request for Procurement Action: 6 December 1965
‘ c. Initiation Date: - 15 December 1965
» d. Completion Date: 15 April 1966
J— e. Deliverable Items: Five Copies, Final Report
3. Date of Meeting: 6 April 1966
- L, Place of Meeting: Torrance, Californis -
5. Persons Attending:
S_’ . “
Agency Non-Agency
—  25X1A% o o
. ' . 25X1A5a1
. MI‘O .
- 6. Contractor's Performance: .

a. On schedule and expected to remain so: No (See Comments)
i b. Within obligated funds and expected to remain so: Yes
¢, Satisfactory technical progress: Yes

7. Project Status:
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SUBJECT: Inspection Report No. 1 -w 25X1A5a1
' . 25X1A5a1

- 7. Project Status:
The recent flu epidemic on the West Coast resulted in extensive
sick leave by personnel assigned to this project. The task completion
— will be delayed two weeks to the week ending 30 April 1966.. No addi-
tional funds will be required. ’
o The majority of time on this visit was spent reviewing the’
receiver specification. We reemphasized that this receiver shall
be so specified that improvements to its operational characteristics
— can be done on a modular basis with no need for changes in the
- receiver's basic construction. Thus, even though the receiver is
: for the reception of triphase signals, other types and classes of
_ signals could be received by the addition of a module to the basic 25X1A6a
== 25X1A5a1 receiver. | hos been in contact with both [ NG 2 |
experts in the HF receiver business. The result is a very definitive
receiver specification from which we shall be able to obtain a first
— class piece of equipment.
The remainder of the AR-18 gsystem specification is defined in
— block diagram but is not yet written up in the required format.
Completion should only be a matter of typing time and editing.
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